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Hours This 
Period Comments

10.50
8.00
2.50

11.00
7.00
4.00

24.00
1.50 Per Paul Fleshood, Verizon LEC, 

Greensville County is rehomed, only 
waiting on CPE installation; Surry 
County and Sussex County must both 
be cutover with new CPE before either 
one can be rehomed.

8.50 See notes in Issues of Importance 
below.

14.00

3.25
1.50
1.75

48.75

PSAP Assessments Region

1. Emporia Rockwell switch update.

2. Assisted PSAPs and WSPs with Phase II documents and call routing sheets. 

2. Coordinated with Verizon LEC to schedule CPE installation for Isle of Wight County, 
Greensville County, Sussex County, and Surry County.

2. Assisted City of Franklin with ALI format issue.

Completed Tasks

PSAP Strategic Planning

1. Coordinate Phase II testing for City of Emporia and Southampton County.

TOTAL HOURS

1. Coordinate installation of Southampton County mapping with MSAG.

1 June - 27 June 2003

Project Reporting / Status Review
1. WSB monthly report, provide status reports to PSAPs

LEC / WSP Contact & Coordination

3. Advised PSAPs about Verizon LEC status report. Assisted with coordination of outstanding 
issues to be completed before COE installation.
Map / CAD Assessment

2. Contacted Verizon LEC to determine projects status.
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Southeast Region               1 June - 27 June 2003

1. 06/27/03   Per Walt Meier, Project Manager for Verizon LEC:

Greensville County- CPE is in place. Cutover should be the end of July. Will get back to me with firm date. Still waiting on keyboards to replace ones 
sent with wrong color. 
Sussex County- UPS is in place. Cutover in early August. Asked Walt to select firm date. Asked Walt what Verizon and County intend to do for console 
to accommodate new CPE. Walt said this should have been resolved, will contact County.
Surry County- UPS not yet in place. Walt will contact Sheriff for completion date. UPS must be in place before Verizon LEC can install backroom 
equipment. Cutover in mid-August. Asked Walt to select firm date.

Isle of Wight- CPE is in place. There might be a change in administrative lines. Walt will contact Sherri Bush to address this issue. Tentative cutover July 
15th.
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